



नॉर्थ ईस्टर्न इलेक्ट्रिक पावर कॉर्पोरेशन लिमिटेड

(भारत सरकार का उद्यम)

NORTH EASTERN ELECTRIC POWER CORPORATION LIMITED

भारत सरकार का उद्यम A Govt. of India Enterprise

मिनीरत्न : श्रेणी-I Miniratna : Category-I

एनटीपीसी लिमिटेड की पूर्ण स्वामित्व वाली सहायक कंपनी A wholly owned subsidiary of NTPC Ltd

Website: www.neepco.co.in, E-mail: contract@neepco.co.in

OFFICE OF THE EXECUTIVE DIRECTOR (CONTRACTS & PROCUREMENT)

Brookland Compound :: Lower New Colony

Shillong-793 003 :: Ph: 91-364-2227784

Corporate Identity Number (CIN): U40101ML1976GOI001658



ISO: 9001, 14001,
& 45001

Corrigendum No. 3 Dated 07-02-2025

To

NIB No. 467 Dated 27-11-2024

(International Competitive Bidding)

for

Engineering, Procurement, Construction and Commissioning of Civil, Hydromechanical Works and specified permanent Project Roads for Heo Hydro Electric Project (240 MW) in Shi Yomi District, Arunachal Pradesh (earlier named as "EPC Turnkey execution of Heo Hydro Electric Project (240 MW) in Shi Yomi District, Arunachal Pradesh")

The following Corrigenda to the Bid document are hereby issued:

1. It is to notify that the Electro-Mechanical Works has been excluded from Scope of Works of the instant tender. Accordingly, the name of work /tender stipulated as **"EPC Turnkey execution of Heo Hydro Electric Project (240 MW) in Shi Yomi District, Arunachal Pradesh"**, wherever appears in any locations of Bid document stands modified as **"Engineering, Procurement, Construction and Commissioning of Civil, Hydromechanical Works and specified permanent Project Roads for Heo Hydro Electric Project (240 MW) in Shi Yomi District, Arunachal Pradesh"**.
2. Further, the name of work in header in each volume stands modified as **"EPC Execution of Civil and HM works of Heo H. E. Project (240 MW) in Shi Yomi district, Arunachal Pradesh"**.

Vol-I, Part-1(Short & Detail NIB) & Part-2(ITB)

3. (i) **Vol-I, Part-I:** Clauses 1, 2, 4, 5, 6.2.1, 6.2.2, 6.2.3, 6.2.4, 6.3.1, 6.3.2(b), 6.5, 6.6, 6.7 (which stands deleted), 6.9, 6.10 & 12 of Detail NIB including name of work in Short NIB stand modified and revised document (i.e. Vol-I, Part-1) incorporating said modifications is attached herewith as **'Rev_Vol-I, Part-1'**.
(ii) **Vol-I, Part-2:** Clauses 1.1.1; 1.3; 3(iii), (iv) & (v); B(7); 9.1(c) (which stands deleted); 10.1(i) & (iv); 10.3.1; 10.3.2 (which stands deleted); 11(i); 11(v)(e); 23.2.1(c) (iii) (d), (e), (h); 29 and respective provisions under Bidding Data stand modified and revised document (i.e. Vol-I, Part-2) incorporating said modifications is attached herewith as **'Rev_Vol-I, Part-2'**.

Vol-II A: Project Profile

4. Following sentence stands added at the end of paragraph under Clause 1.1:

Handwritten signature

"The Glacial Lake Outburst Flood of the project is 820 Cumec."

5. The stipulations under Clause 1.5 stand modified as under:

"EXISTING AND PROPOSED ROADS IN THE PROJECT AREA

- Approach Road from the Tato-Mechuka Road to the Right Abutment of the Bridge at U/s of the Heo Barrage is under the scope of NEEPCO.
- Contractor shall construct and maintain the following permanent roads including bridges/culverts of these roads excluding river (Yarjep) crossing bridges.

Sl. No.	Name of the Permanent Road
2	Approach Road from the Tato-Mechuka Road to the Right Abutment of the Bridges at U/s & D/s of the Heo Power House / Tato-I Weir
3	Approach Road from Heo Barrage site to the Right Abutment of the Bridge at U/s of Adit -1
4	Approach Road from the left abutment of the bridge at U/s of the Heo Barrage to the Heo HRT Intake
5	Approach Road from the Left Abutment of the Bridge at U/s of the Heo Power House to the Heo Power House
6	Approach Road from the Left Abutment of the Bridge at u/s of the Adit-1 to the Adit-I of Heo HEP
7	Approach Road from the Power House to Valve House and Surge Shaft of Heo HEP

- Haul roads to various work sites such as quarry sites, dumping area, etc. as well as other temporary service roads to be constructed and maintained by the Contractor as per requirement. Bridges/culverts required for such temporary roads shall also be constructed and maintained by the contractor.

A layout showing various permanent roads and Project Land Zones details is enclosed at **Annexure-A."**

6. The stipulations under Clause 1.15 stand modified as under:

"The scheduled time for completion of works shall be 44 (forty-four) months reckoned from the date of issue of Letter of Acceptance (LOA). Initial 6(six) months from the date of LoA (May 2025) shall be for mobilization, Road works and infrastructure development of the contractor. Balance 38(thirty-eight) months from November 2025 to December 2028 for completion of Main Works.

The Construction Program of the Project is enclosed at **Annexure-B."**

7. The stipulations under Clause 1.16 against Forest Clearance -II (FC-II) stand modified as under:

"Forest Clearance -II (FC-II): Obtained."

8. The stipulations under Clause 1.16 against CCEA Clearance of the Project stand modified as under:

"CCEA Clearance accorded."

Vol-II B: Annexure to Project Profile

9. Annexure-2.07 (Construction Program) stands replaced by **Annexure-B** attached herewith.
10. In Annexure 2.08 (DPR Drawings), the bidders shall refer to the initial 90 (Ninety) pages (i.e. up to drawing no. P1275-GD-017 of 1st set of drawings) of Annexure 2.08 (DPR Drawings) of Project Profile. The remaining pages of the said Annexure stand withdrawn due to duplicacy of the pages.

Vol-III, Part-2 (Particular Conditions of Contract), Appendix to Tender

11. The provisions stipulated in 1st Para, Clause 2.1 stand modified as under:
"Time for access to the site: Within 28 days from the commencement date."
12. The paragraph (f) in Clause 4.4 stands deleted.
13. The provisions stipulated in Clause 8.7 stand modified as under:
"At the end of first paragraph of Sub-Clause 8.7, add:

The Intermediate Contract Milestones shall be as under:

Milestone 1:	Handing over of DT liner pit (unit-I)	By 16 th month *
Milestone 2:	Handing over of EoT crane beam at service bay including roof	By 16 th month *
Milestone 3:	Handing over of EoT Crane beam at Machine hall	Unit-I: By 19 th month * Unit-II: By 21 st month * Unit-III: By 22 nd month *
Milestone-4	Handing over of site for spiral case erection	Unit-I: By 19 th month * Unit-II: By 21 st month * Unit-III: By 22 nd month *
Milestone-5	Completion of Barrel concreting including floors	Unit-I: By 24 th month * Unit-II: By 26 th month * Unit-III: By 27 th month *
Milestone-6	Completion of Barrage and HRT Intake	35 th month *
Milestone-7	Completion of Head Race Tunnel	36 th month *
Milestone-8	Completion of Surge Shaft	23 rd month*
Milestone-9	Completion of Valve House	23 rd month*
Milestone-10	Completion of Pressure Shaft and Penstock	30 th month*

*Period reckoned from 1st Nov 2025.

Handwritten signature

The maximum amount of Delay Damages on account of delay in completion of Works as a whole including Intermediate Contract Milestones shall be ten percent (10%) of the Accepted Contract Amount.

Delay Damages shall be recoverable for delay in achievement of Intermediate Contract Milestones and Works as a whole at the following rates:

Delay Damages for the Works as a whole: 0.05 % of the Accepted Contract Amount per day of delay in completion of Works as a whole.

Delay Damages for the Intermediate Contract Milestones: 0.015 % of the Accepted Contract Amount per day of delay in completion of each Intermediate Contract Milestone."

14. Clauses 8.13 & 8.14 stand deleted.

15. The stipulations in last para, Clause 13.3 stand modified as under:

"The Employer shall, as soon as practicable but not later than 45 days, after receiving such proposal, respond with approval, disapproval or comments. The Contractor shall not delay any work whilst awaiting a response."

16. The provisions stipulated in Sl. No. (iv) under Clause 14.8 stand modified as under:

"any claims which constitute the subject matter of any dispute or difference between the Parties."

17. The words "in the case of its graph (b))" stipulated in paragraph starting with "Save as above, ...Payment is released" in Clause 14.8 stand modified as "in the case of its sub-paragraph (b))".

18. Following provision stands added at the end of paragraph starting with "The Contractor shall insure the Works, ... under the insurance policy" in Clause 18.2:

"Further, the insurance policy including Contractor's All Risk (CAR) insurance policy shall have a provision of extension of policy period beyond the Defects Notification Period, if so required by Employer, for which premium shall be borne by Employer."

19. In "APPENDIX TO TENDER", the words "Interdependent Mile stones" mentioned against Clause 8.7 stand modified as "Intermediate Contract Milestones". Further, various Milestones mentioned against "Intermediate Mile stones" against Clause 8.7 under "APPENDIX TO TENDER" stand replaced by Intermediate Contract Milestones as stipulated in Clause 8.7 of PCC.

20. Under Clause 19 (Force Majeure), the following Clause is added as under:

19.1 Definition of Force majeure	In sub-paragraph (v) of Sub-Clause 19.1, add the words ", extraordinary / catastrophic floods, cloud bursts certified by concerned meteorological department, lightning," after the word "hurricane".
---	---

21. The definition of CC₀ under Annexure-B (Adjustment for Changes in Cost) stands modified as under:

"CC₀= Gross value of work done month-wise (To be calculated separately for each Components of works, i.e. for 'Planning, Design & Engineering', 'Civil Works' & 'HM works'.)

22. In the table "Weighage for Price adjustment formula (in %)" under Annexure-B (Adjustment for Changes in Cost), following modifications have been made:
- a. Weight of HSD stands modified as 5% against "Civil Works".
 - b. Weight of Cement stands modified as 20% against "Civil Works".
 - c. Rows against "E&M Supply" & "E&M Services" stand deleted.
23. The provisions stipulated in Sl. No. 3 (Advance Payment for E&M works) under Annexure-C (Advance Payment) stand deleted.

Vol-IV A (Employer's Requirements for Civil & Hydro-Mechanical Works)

24. The 'Volume-IVA: Employer's Requirements for Civil & Hydro-Mechanical Works' stands replaced by new "Volume-IV: Employer's Requirements" and revised document is attached herewith as 'Rev_Vol-IV'. In revised Vol-IV, a new chapter on "**Sharing of Risk of variation in Geology and extraordinary geological incidence**" is added at the end of the document.

Annexures to Vol-IV

25. In Annexure: 4.02, the description of the Annexure: 4.02 in the cover page stands modified as under:
- "LIST OF APPLICABLE STANDARDS FOR CIVIL AND HYDRO-MECHANICAL WORKS"
26. The file name of "Annexure 4.03 PTS Civil & HM" stands modified as "Annexure 4.03 Particular Technical Specification of Civil Works". A new Chapter 12: "Instrumentation and Monitoring" is attached herewith as "**Addendum to Annexure 4.03- Instrumentation**", which is to be added at the end of Chapter-11(Drilling) of Annexure: 4.03.
27. Annexure: 4.06 (Quality Assurance Plan) stands modified and revised document is attached herewith as "**Rev_Annexure 4.06 QAP**".

Vol-IV B (Employer's Requirements for Electro-mechanical Works)

28. Vol-IV B stands deleted.


Vol-V: Tender Forms and Data Sheets

29. Consequent upon exclusion of "Electromechanical" part from Scope of Works and change of name of work/tender, the related Data Sheets, wherever 'Electromechanical' / 'E/M' words are mentioned are modified with deletion of 'Data Sheet-18: Technical Data Sheets for Electro-Mechanical Plant & Machinery'. Accordingly, revised document (i.e. Vol-V) incorporating said modifications is attached herewith as '**Rev_Vol-V**'.

Vol- VI, Part-1 (Price Schedule)

30. The item of work against Sl. No. 5 (Supply, fabrication, Transportation, Storage, Erection, Testing & Commissioning of Electro-Mechanical Works) of Form-A: Price Schedule stands deleted.

In view of above, bidders are cautioned that bidders shall not quote any rate except 0(zero) against this item under Price Bid in e-tender portal, otherwise, their bids are liable for rejection



due to nonconformity to the above requirements. Further, it is also made clear that in case any bidder quotes any price except 0(zero), the evaluation of its Price Bid shall not be carried out by excluding the price quoted against the item at Sl. No. 5 and accordingly, its entire Bid shall be considered as non-responsive and shall be rejected.

Vol-VI, Part-2(Schedule of Payment)

31. Sl. No. 8 (On approval of drawings of E&M works aspects submitted by E&M Contractor) of Table "Schedule of Payments for "Planning, Design & Engineering and Model Study" stands deleted.
32. The percentage of Contract Price for "Planning, Design & Engineering and Model Study" in respect of Sr. No. 3, 4, 5, 6, 7 & 9 stand modified as 6%, 6%, 4%, 4%, 4% & 6% respectively.
33. At the end of "Schedule of payments for CIVIL WORKs", the following note is added:
"Pro-rata payment against the part achievement of selected milestones approved by the Employer may be released only after achieving minimum progress of 25% of these milestone activities and such part payment shall be restricted to 3(three)."
34. 'Schedule of Payment for Electro-Mechanical Works' stands deleted.

All others terms and conditions of the Bid Document shall remain unchanged.


(N. Basumatary)
Executive Director
Contracts & Procurement

