

CONTRACTS AND PROCUREMENT WING, NEEPCO, SHILLONG

DETAIL OF CONTRACTS CONCLUDED DURING THE MONTH OF MAY 2013 (ELECTRICAL WORKS)

1	2	3	4	5	6	7	8	9	10	11	12	13	14
Tender No	Item/Nature of Works	Mode of Tender Enquiry	Date of publication of NIT	Type of Bidding/Single/two bid system	Last date of receipt of tender	No of tenders received	Nos. & names of parties qualified after technical evaluation	Nos. & names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ Evaluated L1	Contract No & date	Name of Contractor	Value of Contract	Scheduled date of completion of supplies/works
NIB No.69 dated 5/6/12	Supply, Installation and Commissioning of LAN (Local Area Network) Equipment at the following locations (1). Kopili Hydro Electric Power Project,(2) Agartala Gas Turbine Power Project, & (3) Assam Gas Based Power Project.	Open Tender		Two Bid System	30/7/12	3 nos	2 Nos. (1) M/s BMG Informatics Pvt Ltd	1 No. , M/s Wipro Ltd.	Yes Awarded to L1.	LOI No. QP/C&P/E/LAN- KHEP/163/VO-II/2011-12/365 dated 22/5/13	M/s BMG Informatics Pvt.Ltd.	Rs1,59,39,850.00 (Rupees one Crore, Fifty Nine Lakhs, Thirty Nine Thousand, Eight Hundred and Fifty only)	12 (twelve) weeks from the date of LOI

K. K. Khongwar
11/6/13
(K. K. KHONGWAR)
SR. MGR (E/M) C&P

CONTRACT AND PROCUREMENT WING, NEEPCO, SHILLONG

DETAILS OF CONTRACTS CONCLUDED DURING THE MONTH OF MAY/2013

(Renewal of Insurance)

1	2	3	4	5	6	7	8	9	10	11	12	13	14
Tender No.	Item/ Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid System)	Last date of receipt of tender	Nos. of tenders recd.	Nos. and names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ Evaluated L1	Contract No. & Date	Name of Contractor	Value of Contract	Scheduled date of completion of supplies
							NIL						


D. S.
(M.K. Das)
Dy. Manager (C)
O/o The Executive Director (C&P)
NEEPCO. Ltd., Shillong-3

CONTRACT AND PROCUREMENT WING, NEEPCO, SHILLONG

DETAILS OF CONTRACTS CONCLUDED DURING THE MONTH OF MAY/2013

(Civil Works)

1	2	3	4	5	6	7	8	9	10	11	12	13	14
Tender No.	Item/ Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid System)	Last date of receipt of tender	Nos. of tenders recd.	Nos. and names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ Evaluated L ₁	Contract No. & Date	Name of Contractor	Value of Contract	Scheduled date of completion of supplies
							NIL						


 (M.K. DHS)
 Dy. Manager (C)
 O/o The Executive Director (C&P)
 NEEPCO. Ltd., Shillong-3