

CONTRACT AND PROCUREMENT WING, NEEPCO, SHILLONG
DETAILS OF CONTRACT CONCLUDED DURING THE MONTH OF JULY' 2015 (INSURANCE)

Tender No.	Item/ Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid System)	Last date of receipt of tender	Nos. of tenders received.	Nos. and names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	Whether contract awarded to lowest Tenderer/ Evaluated L ₁	Contract No. & Date	Name of Contractor	Valued of Contract	Scheduled date of completion of Work.
1	2	3	4	5	6	7	8	9	10	11	12	13	14
NIB No.141 dated 17.06.2015	Renewal of Insurance policy of Doyang Hydro Electric Project(75MW), Doyang, Wokha, Nagaland due for renewal with effect from 0.00.00 Hours of 01.08.2015	Limited Tender through E-Tendering mode	17.06.2015	Single Stage Single Envelope	01.07.2015	3 (Three)	NA	NA	Award to L-1 bidder i.e. The New India Assurance Co. Ltd.	LOI No.: NEEPCO/ED/QP/C&P/Insurance Policy/DHEP/391/2015-16/956 Dtd. 30-07-2015	The New India Assurance Co. Ltd.	₹ 1,05,01,063.00	One year with effect from 01.08.2015 to 31.07.2016


Sr. Manager (C)
O/o The Executive Director (C&P)
 NEEPCO, Shillong


CONTRACT AND PROCUREMENT WING, NEEPCO, SHILLONG
DETAILS OF CONTRACT CONCLUDED DURING THE MONTH OF AUGUST' 2015 (INSURANCE)

Tender No.	Item/ Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid System)	Last date of receipt of tender	Nos. of tenders received.	Nos. and names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	Whether contract awarded to lowest Tenderer/ Evaluated L ₁	Contract No. & Date	Name of Contractor	Valued of Contract	Scheduled date of completion of Work.
1	2	3	4	5	6	7	8	9	10	11	12	13	14
NIB No. 147 Dated 08/07/2015	Renewal of Insurance policy of Assets of Agartala Gas Turbine Power Plant, Agartala, Tripura due for renewal with effect from 00:00:00 hours of 09.08.2015	Limited Tender through E-Tendering mode	08/07/2015	Single Stage Single Envelope	27/07/2015	6 (six)	NA	NA	Award to L-1 bidder i.e. M/S Reliance General Insurance Co. Ltd.	LOI No.: NEEPCO/ED/QP/C&P/Insurance Policy/AGTP/392/2015-16/1016 Dtd. 06/08/2015	M/S Reliance General Insurance Co. Ltd.	₹ 46,83,799.00	One year with effect from 09.08.2015 to 08.08.2016


 29/08/15
 Sr. Manager (C)
 O/o The Executive Director (C&P)
 NEEPCO. Ltd., Shillong-3

CONTRACT AND PROCUREMENT WING, NEEPCO, SHILLONG
DETAILS OF CONTRACT CONCLUDED DURING THE MONTH OF AUGUST' 2015 (INSURANCE)

Tender No.	Item/ Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid System)	Last date of receipt of tender	Nos. of tenders received.	Nos. and names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	Whether contract awarded to lowest Tenderer/ Evaluated L ₁	Contract No. & Date	Name of Contractor	Valued of Contract	Scheduled date of completion of Work.
1	2	3	4	5	6	7	8	9	10	11	12	13	14
NIB No. 154 dated 22-07-2015	Renewal of Directors & Officers Liability Insurance of NEEPCO w.e.f. 00:00:00 hours of 22.08.2015	Limited Tender through E-Tendering mode	22-07-2015	Single Stage Single Envelope	10/08/2015	5 (Five)	NA	NA	Award to L-1 bidder i.e. M/S Reliance General Insurance Co. Ltd.	LOI No.: NEEPCO/ED/QP/C&P/F/C/D&O/468/2015-16/1191 Dated 19.08.2015.	M/S Reliance General Insurance Co. Ltd.	₹ 7,75,200.00	One year with effect from 22.08.2015 to 21.08.2016


 29/10/15
 Sr. Manager (C)
 O/o The Executive Director (C&P)
 NEEPCO. Ltd., Shillong-3


CONTRACT AND PROCUREMENT WING, NEEPCO, SHILLONG
DETAILS OF CONTRACT CONCLUDED DURING THE MONTH OF SEPTEMBER' 2015 (INSURANCE)

Tender No.	Item/ Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid System)	Last date of receipt of tender	Nos. of tenders received.	Nos. and names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	Whether contract awarded to lowest Tenderer/ Evaluated L ₁	Contract No. & Date	Name of Contractor	Valued of Contract	Scheduled date of completion of Work.
1	2	3	4	5	6	7	8	9	10	11	12	13	14
NIB No.: 156 dated 25-08-2015	Renewal of Public Liability Insurance Policy of NEEPCO w.e.f. 0:00:00 Hours of 23.09.2015	Limited Tender through E-Tendering mode	25-08-2015	Single Stage Single Envelope	14.09.2015	3 (three)	NA	NA	Award to L-1 bidder i.e. M/S Reliance General Insurance Co. Ltd.	LOI No.: NEEPCO/ED/C&P/QP/F/C/PLI/395/2 015-16/1456 Dated 18-09-2015	M/S Reliance General Insurance Co. Ltd.	₹ 49,999.00	One year with effect from 23.09.2015 to 22.09.2016


Sr. Manager (C)
O/o The Executive Director (C&P)
NEEPCO. Ltd., Shillong-3

CONTRACT AND PROCUREMENT WING, NEEPCO, SHILLONG
DETAILS OF CONTRACT CONCLUDED DURING THE MONTH OF SEPTEMBER' 2015 (CIVIL)

Tender No.	Item/ Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid System)	Last date of receipt of tender	Nos. of tenders received.	Nos. and names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	Whether contract awarded to lowest Tenderer/ Evaluated L ₁	Contract No. & Date	Name of Contractor	Valued of Contract	Scheduled date of completion of Work.
1	2	3	4	5	6	7	8	9	10	11	12	13	14
NIB NO.139 Dated 10.06.2015	Construction of CMD's Residence of NEEPCO, at Laitkor, Shillong	Open Tender through E-Tendering mode	10.06.2015	Single Stage Two Envelope through Domestic Competitive Bidding	27/07/2015	3 (three)	3 (three) Nos. (i) M/s. A.S. Kharmawlong. (ii) M/s Kennedy Hahshah (iii) M/s B.L. Nongbri	Nil	Award to L-1 bidder i.e. M/s. A.S. Kharmawlong.	LOI No.: NEEPCO/ED/QP/C&P/F/C/477/2015-16/1360 Dated 14/09/2015	M/s. A.S. Kharmawlong	₹ 87,98,427.00	10 (ten) months from the date of issue of Letter of Intent (LOI issue Date 14/09/2015))


 29/10/15
 Sr. Manager (C)
 O/o The Executive Director (C&P)
 NEEPCO. Ltd., Shillong-3

CONTRACT AND PROCUREMENT WING, NEEPCO, SHILLONG
DETAILS OF CONTRACT CONCLUDED DURING THE MONTH OF JULY, AUGUST & SEPTEMBER 2015 (CIVIL WORK)

Tender No.	Item/ Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid System)	Last date of receipt of tender	Nos. of tenders received.	Nos. and names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	Whether contract awarded to lowest Tenderer/ Evaluated L ₁	Contract No. & Date	Name of Contractor	Valued of Contract	Scheduled date of completion of Work.
1	2	3	4	5	6	7	8	9	10	11	12	13	14

-----NIL-----



प्रबंधक (सी)
Manager (C)
कार्यपालक निदेशक का कार्यालय (टे. व प्रा.)
O/o Executive Director (C & P)
नीपको लि., शिलांग
NEEPCO Ltd., Shillong

CONTRACTS AND PROCUREMENT WING, NEEPCO, SHILLONG

DETAILS OF CONTRACTS CONCLUDED DURING THE MONTH OF JULY/2015

(Civil Work)

1	2	3	4	5	6	7	8	9	10	11	12	13	14
Tender No.	Item/ Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid System)	Last date of receipt of tender	Nos. of tenders recd.	Nos. and names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ Evaluated L ₁	Contract No. & Date	Name of Contractor	Value of Contract	Scheduled date of completion of supplies
NIB No. 96 dtd. 23-06-2014	Environmental and Social Expert Services and Related Activities for Pare Hydro Electric Project (2x55 MW) located in the Papumpare District of the State of Arunachal Pradesh, India.	Open Tender	23-06-2014	Two Bid System	08-08-2014	Single bid	1(one) No M/s. SMEC (India) Pvt. Ltd., Gurgaon-122002	NIL	Yes	Letter of Intent No. NEEPCO/ED/QP/C&P/F/C/PaHEP-422/2015- 16/999 dtd. 31-07-2015	M/s. SMEC (India) Pvt. Ltd., Gurgaon -122002	Rs. 2,42,02,041.00 (Indian Rupees Two Crore, Forty Two Lakhs, Two Thousand and Forty One only) plus Service Tax at actual.	36 (thirty six) months from the date of issue of Letter of Intent.

 - 27-10-15
 (Kamal K. Desai)
 Dy. Mgr (c) c & P.

CONTRACTS AND PROCUREMENT WING, NEEPCO, SHILLONG

DETAILS OF CONTRACTS CONCLUDED DURING THE MONTH OF AUGUST/2015

(Civil Works)

1	2	3	4	5	6	7	8	9	10	11	12	13	14
Tender No.	Item/ Nature of work	Mode of Tender Enquiry	Date of Publicat- ion of NIT	Type of Bidding (Single/ Two Bid System)	Last date of receipt of tender	Nos. of tenders recd.	Nos. and names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ Evaluated L ₁	Contract No. & Date	Name of Contractor	Value of Contract	Sched- ed date of completi- on of supplies
							NIL						

u.p.
27-10-15.
(Kamal Kr. Das)
DY. Mgr. (C) CKP.

CONTRACTS AND PROCUREMENT WING, NEEPCO, SHILLONG

DETAILS OF CONTRACTS CONCLUDED DURING THE MONTH OF SEPTEMBER/2015

(Civil Works)

1	2	3	4	5	6	7	8	9	10	11	12	13	14
Tender No.	Item/ Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid System)	Last date of receipt of tender	Nos. of tenders recd.	Nos. and names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ Evaluated L ₁	Contract No. & Date	Name of Contractor	Value of Contract	Scheduled date of completion of supplies
							NIL						

✓ 27-10-15
(Kamal Kr. Das)
DY. Mgr. (C) CKP.

DETAIL OF CONTRACTS CONCLUDED DURING THE MONTH OF September 2015 (ELECTRICAL WORKS)


Tender No.	Item/ Nature of Works	Mode of tender enquiry	Date of publication of NIT	Type of bidding (Single/ two bid system)	Last date of receipt of tender	No. of tenders received	No. and name of parties qualified after technical evaluation	No. and name of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer / evaluated L1	Contract No. & Date	Name of contractor	Value of Contract	Scheduled date of completion of work
1	2	3	4	5	6	7	8	9	10	11	12	13	14
NIB 157 dated 26.08.2015	Appointment of Arranger/Arrangers for Private Placement of the NEEPCO PSU Bonds XVI th Series aggregating INR 900.00 crores	Open	26.08.2015	One bid	16/09/2015	9	9 Nos. Name of the Parties: Bidders Status 1) Tipsons Consultancy Services Private Limited. 2) Axis Bank Limited. 3) Darashaw & Co. Pvt. Ltd. 4) SBI Capital Markets Limited. 5) PIONEER INVESTCORP LTD. 6) SPA Capital Advisors Ltd. 7) LKP Securities Ltd. 8) ICICI SECURITIES PRIMARY DEALERSHIP LIMITED. 9) ICICI Bank.	Nil	Yes	NEEPCO/FIN/FUND/63/3519 dated 17th Sept. 2015	M/s Axis Bank Limited.	Total issue size: Rs. 900 crores and Coupon Rate: 8.68 % p.a.	15 years


 Engineer (E)
 कार्यकारी निदेशक के कार्यालय (सी एंड पी)
 O/o the Executive Engineer (C&P)
 नैयोज्य, शिलांग
 NEEPCO, Shillong

CONTRACTS AND PROCUREMENT WING, NEEPCO,SHILLONG

DETAIL OF CONTRACTS CONCLUDED DURING THE MONTHS OF JULY TO SEPTEMBER 2015 (ELECTRICAL WORKS)

Tender No.	Item/ Nature of Works	Mode of tender enquiry	Date of publication of NIT	Type of bidding (Single/ two bid system)	Last date of receipt of tender	No. of tenders received	No. and name of parties qualified after technical evaluation	No. and name of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer / evaluated L1	Contract No. and date	Name of contractor	Value of contract	Scheduled date of completion of supplies
1	2	3	4	5	6	7	8	9	10	11	12	13	14
								NIL					


 27/10/15
 Sr. Manager (E)
 O/o The Executive Director (C&P)
 NEEPCO Ltd., Shillong-3