

Minutes of the Pre-Bid meeting held on 10.01.2025 at NEEPCO Bhawan, R.G. Baruah Road, Guwahati-781005 in respect of NIB No. 467 Dated 27-11-2024 for the work of "EPC Turnkey Execution of Heo Hydro Electric Project (240 MW) in Shi Yomi District, Arunachal Pradesh".

The Pre-Bid meeting pertaining to tender for EPC Turnkey Execution of Heo Hydro Electric Project (240 MW) in Shi Yomi District, Arunachal Pradesh was held on 10.01.2025 from 11:00 Hrs (IST) onwards as per Sub-Clause No. 6 (iii) of Volume-1, Part-2: Instruction to Bidders of the Bid Document to clarify the queries of the prospective bidders. The list of participants present in the Pre-Bid meeting is attached herewith.

The ED(D&E) and ED (C&P) chaired the meeting and welcomed all the participants. Queries submitted by the following prospective bidders vide letters/emails mentioned against their names were discussed in the meeting:

1. M/s G R Infra Projects Ltd. vide emails dtd. 05.12.2024, 16.12.2024, 06.01.2025 and 08.01.2025.
2. M/s Angelique International Ltd. vide email dtd. 09.01.2025.
3. M/s Vensar Constructions Company Ltd. vide email dtd.12.12.2024
4. M/s OM Infra Ltd. vide email dtd. 14.12.2024
5. M/s BEKEM Infra Projects Pvt. Ltd. vide email dtd. 26.12.2024
6. M/s Voith Hydro Pvt. Ltd. vide email dtd. 26.12.2024
7. M/s ITD Cementation Ltd. vide email dtd. 03.01.2025.
8. M/s Patel Engineering Ltd. vide emails dtd. 03.01.2025 and 09.01.2025
9. M/s Dineshchandra R. Agrawal Infracon Pvt. Ltd vide email dtd. 04.01.2025.
10. M/s Afry India Pvt. Ltd. vide email dtd. 04.01.2025
11. M/s Afcons Infrastructure Ltd. vide emails dtd. 07.01.2025 and 09.01.2025.
12. M/s L&T Ltd. vide email dtd. 09.01.2025.

The discussion was held with the prospective bidders attending the meeting, where queries, concerns of the bidders were discussed.

At the outset of the pre-bid meeting, most of the bidders expressed their difficulties to participate in the tender with Electro-Mechanical works being part of the EPC. They requested either to convert the same to Item-rate tenders or EPC tenders with exclusion of Electro-Mechanical works. They also expressed that the main contractors are facing difficulties in framing internal risk sharing mechanism, preconditions particularly, of the Electro-Mechanical contractor(s) and market dominance by selected Electro-Mechanical manufacturers. One of the Electro-Mechanical contractors also expressed that bid for Electro-Mechanical works should be floated separately.

In addition to above, various other queries including the following were raised by the prospective bidders during the said discussion:

- inclusion of Geological Baseline Report (GBR) in the Bid document,
- Inclusion of risk register and risk sharing mechanism in the bid document,
- status of approach roads in the project area,
- queries relating to payment terms & payment schedule, etc.

Necessary clarifications to some of the queries viz. status of approach roads, various statutory clearances of the project, payment terms & payment schedule etc. are clarified in the meeting. The other queries including exclusion of E-M part from the scope of works, inclusion of risk sharing mechanism in the bid document etc., it was informed to the prospective bidders that the same is under examination considering



the nature of works and to ensure complete bidding and necessary clarifications thereof shall be furnished, in due course of time.

The clarifications to all pre-bid queries shall be hosted in e-tender portal i.e. CPP portal along with NEEPCO website, in due course of time.

The meeting ended with vote of thanks to the chair.













.....X.....



LIST OF PARTICIPANTS IN THE PRE-BID MEETING PERTAINING TO TENDER FOR EPC TURNKEY EXECUTION OF HEO HYDRO ELECTRIC PROJECT (240 MW) IN SHI YOMI DISTRICT, ARUNACHAL PRADESH, HELD ON 10.01.2025 AT NEEPCO BHAWAN, R.G. BARUAH ROAD, GUWAHATI-781005

REF: NIB NO. 467 DTD. 27.11.2024

From NEEPCO:

Sl. No.	Name	Designation & Department	Signature
1	Sri Samiran Goswami	Executive Director, Project (Hydro)	
2	Sri Siddhartha Sankar Adhikary	Executive Director, D&E and PABD	
3	Sri Nanda Basumatary	Executive Director, Contract & Procurement	
4.	Kulendra Nath Sarma	CGM (Tech) D&E, NEEPCO.	
5.	Sitangshu Sar	CGM (Tech) D&E, NEEPCO	
6.	Bibek Kalita	CGM (Tech) PA & BD	BKalita
7.	S.S. Bhattacharyya	GM (Tech.)-D&E	SSBhatta
8.	Hemanta Choudhury	GM (Tech.)-D&E	
9.	Dipankar Sar	DGM, D&E	
10.	Rajanish Ranjan	DGM, Geo	R. Ran
11.	D.K. Saikia	Consultant (T)	
12.	M.K. Das	DGM (C), CAP	
13	Dipankar Das	Manager (C), CAP	
14	Sanjib Baruah	DGM (Tech)	
15	Kamal Kr. Das	DGM (Tech)	
16.	Abhimanyu Yadav	Manager (C), D&E	

REF: NIB NO. 467 DTD. 27.11.2024

[illegible]

LIST OF PARTICIPANTS IN THE PRE-BID MEETING PERTAINING TO TENDER FOR EPC TURNKEY EXECUTION OF HEO HYDRO ELECTRIC PROJECT (240 MW) IN SHI YOMI DISTRICT, ARUNACHAL PRADESH, HELD ON 10.01.2025 AT NEEPCO BHAWAN, R.G. BARUAH ROAD, GUWAHATI-781005

REF: NIB NO. 467 DTD. 27.11.2024

Prospective Bidders, participated in the Pre-Bid Meeting:

Sl. No.	Name	Designation & Organisation	Email Id & Contact No.	Signature
01.	P.K. Bhattacharya	Sr VP BD GR Infrajobs Ltd.	pradeep.kb@grinfra.com 9810589782	
02.	Abhijeet Singh Parihar +4	Sr. Manager - BD Afrcons Infrastructure Ltd.	abhijeet.parihar@afcons.com 9560233114	
03	Ritupam Barthakur	Sr. Manager, L&T	ritupam@lntec.com 8106478080	
04	P. Shankar	D.G.M/CMD. VCCCL	Shankar@versar.in 7893287444	
05	NIKHIL KUMAR JHA Bhaskar OJha	Manager - BP Manager - BD	nikhil.jha@hccindia.com 9560481247 bhaskara.ojha@hccindia.com	
06	Deepak Pathak	Sr. Manager Angelique.	deepak.patnak@angelique-international.com 9990719614	
07	Manish Sahay	Sr. Manager	manish.sahay@draipi.com 9549651318	
08	Abhishek Kumar	Engineer - BD	bd@abir.in 9530012218	
09	Kamal Kumar Singh	Manager BHEL	Kamal@bhel.in 8527258690	
10	BAWINDER SINGH	SM - BD Patel Engg Ltd	bawinder.singh@pateleng.com 9311642828	
11	Samir Suryawanshi	Manager Pooning	Samir.suryawanshi@afcons.com 9766460545	
12	Surender Yadav	Asst. M - AFCONS	SURENDER.YADAV@AFCONS.COM 9078228136	
13	Vikram Pol	Manager Tender Estimation. Afrons	Vikram.pol@afcons.com +91 8600522823	
14	B. Purkayastha	BGM -	9312709730	
15	Vishal Kumar	Manager DRAPPL	9921889954	
16	TUSHAR DHYANI	Angelique Intern Ltd - So. Project Engineer	Tushar.Dhyani@angelique-india.com	

REF: NIB NO. 467 DTD. 27.11.2024

[illegible]