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CORRIGENDUM 

 

NIT No. 07 / 2012-13 dated 06.10.12 
 

1. The time of completion for the work of “Construction of Saipum (Zero Point) to Power 

House Road under Tuirial H. E. Project in Column (5) against each group i.e. Group – A, 

Group – B & Group – C may be read as “3 (three) months” in place of “5 (five) months” 

 

2. 1 (one) Firm / Bidder will be issued only 1 (one) tender document for each group and can bid 

for 1 (one) group only.  

 

 

 

         

 

        (N. K. Mao), 

   Head Of Project 

 TrHEP, NEEPCO Ltd, Mizoram               
 
 


