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NORTH EASTERN ELECTRIC POWER CORPORATION LIMITED
HRJ IRDBR DI 3TH A Govt. of India Enterprise en Sty
R - 9oft-1 Miniratna - Category-I 45001
T fafies @t quf w@ifiE arl 98re $ul A wholly owned subsidiary of NTPC Ltd

Website: www.neepco.co.in, E-mail: contract@neepco.co.in
OFFICE OF THE EXECUTIVE DIRECTOR (CONTRACTS & PROCUREMENT)
Brookland Compound :: Lower New Colony
Shillong-793 003
Corporate Identity Number (CIN): U40101ML1976G0OI1001658

CORRIGENDUM NO. 4 DATED 07-08-2025
TO
NIB NO. 483 DATED 27-05-2025
(INTERNATIONAL COMPETITIVE BIDDING)

Name of Work: Package-lll: Civil Works of Power Intake, Head Race Tunnel, Surge Shaft, Valve chamber, Pressure
Shafts & Penstock, Underground Powerhouse Complex (comprising of Powerhouse Cavern, Transformer - GIS
Cavern, Collection Chamber, Main Access Tunnel (MAT), Cable Access Tunnel (CAT)) Unit Tail Race Tunnels, Main
Tail Race Tunnel, Pothead Yard and various Construction Adits pertaining to Tato-Il Hydro Electric Project (700 MW),
Arunachal Pradesh.

Following corrigenda to the bid document are hereby issued:

Part- 2: Information for Bidders (IFB)

1. The provisions stipulated in Clause No. 1.8 (viii) (a) of Part-2: IFB of Bid Document stand modified as below:

The Contractor shall select, design, construct and maintain all necessary temporary site roads (i.e. haul roads, roads
within borrow, quarry & muck disposal sites, approach roads to site camp, office, godown, plant & equipment, work
facilities, etc.), parking areas and other access facilities within the Site required for the execution of the Work as
required by the Contractor. No payment shall be made for the same and is deemed to be included in the item
rate/contract price.

Part- 4: General Conditions of Contract (GCC) (FIDIC Conditions of Contract for Construction, 1st Edition,
1999, Red Book), Particular Conditions of Contract (PCC), Appendix to Tender

2. In APPENDIX D - RISK ALLOCATION SCHEDULE of Part-4: PCC of Bid Document, the following Risk is added
under “VIIl (UNDERGROUND EXCAVATIONS)".

SI. Risk Potential Response Risk allocation Remarks
No. impact Employer Contractor
9 Unfavourable Delay in Use of “EOT All other | Sharing of Risk
changes in the construction required = Time related cost than
executed quantities of support compensation as those In case of UG
the various classes of system & per relevant | pome by | excavation in
Rock with reference methodology | clause of Employer remaining
to quantities shown in of boring GCC/PCC areas, no time
BOQ against HRT, extension shall
Adits, MAT & TRT. be granted on
the basis of
rock class
composition &
discontinuities.
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Part- 6: Tender Drawings

3. The drawing no. NEEPCO/TATO-II/PKG-I1/003 of Part-6: Tender Drawings of Bid Document is superseded by
drawing no. NEEPCO/TATO-II/PKG-11/003 (R-01) and drawing no. NEEPCO/TATO-II/PKG-III/003A (R-01), which are
attached herewith.

4. The drawing no. NEEPCO/TATO-II/PKG-III/016A (Penstock excavation and support details) is added to the Part-6:
Tender Drawings of Bid Document, which is attached herewith

All others terms and conditions of the Bid Document and subsequent modifications issued vide corrigenda shall remain
unchanged.
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Executive Director”
Contracts-& Procurement
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