

SECTION 3.6.1 - TIME SCHEDULE FOR DOMESTIC BIDDING (SINGLE STAGE SINGLE ENVELOPE) FOR CONTRACTS AWARDED FROM CORPORATE OFFICE

Sl. No.	Activity	Duration in weeks from zero date	
		From	To
1	Technical Sanction of proposed work from HOP/competent authority as per DOP	0	0
2	Preparation of detailed tender documents by C&P and D&E Wings	0	2
3	Floating of NIB	1	1
4	Issue of bid documents	3	5
5	Receipt of queries from bidders	6	8
6	Holding of pre-bid meeting/replies to queries/changes in bid documents	10	10
7	Receipt and opening of offers	12	12
8	Evaluation of offers and preparation of report including finance concurrence	12	14
9	Placing of bid evaluation report by the C&P Wing to D(T) for approval.	14	16
10	Pre award discussion with the successful bidder.	16	17
11	Placement of LOI	17	17

NOTE : 1. The periods shown above for various activities also include the time to be taken by NEEPCO's consultants, if any, for preparation of bid documents to evaluation of the bids.