

**SECTION 3.7.2 - TIME SCHEDULE FOR LIMITED TENDER (SINGLE STAGE TWO ENVELOPE) FOR CONTRACTS AWARDED FROM SITES**

Sl. No.	Activity	Duration in weeks from zero date	
		From	To
1	Receipt of Technical Sanction from the Head Of Project/Competent Authority as per DOP	0	0
2	Preparation of detailed tender documents by concerned Department	0	2
3	Issue of NIB	1	1
4	Issue of bid documents	3	3
5	Receipt of queries from bidders	5	7
6	Holding of pre-bid meeting/replies to queries/changes in bid documents	9	9
7	Receipt and opening of offers	12	12
8	Evaluation of techno-commercial offers and preparation of report, approval by HOP including finance concurrence.	12	14
9	Receipt of price repercussions/revised price bid from the bidders based on modifications/clarifications/modifications issued during techno-commercial evaluation.	14	14
10	Opening of price bids	15	15
11	Evaluation of price bids and preparation of price bid evaluation report, including Finance concurrence.	15	17
12	Placing of the price bid evaluation report to HOP /Corporate Office, if required.	17	17
13	Receipt of approval from HOP/Corporate Office.	17	19
14	Pre award discussion with the successful bidder.	20	21
15	Placement of LOI.	21	21

NOTE : 1. The periods shown above for various activities also include the time to be taken by NEEPCO's consultants, if any, for preparation of bid documents to evaluation of the bids.