

SECTION 3.7.4 - TIME SCHEDULE FOR LIMITED TENDER (SINGLE STAGE SINGLE ENVELOPE) FOR CONTRACTS AWARDED FROM SITES

Sl. No.	Activity	Duration in weeks from zero date	
		From	To
1	Technical Sanction of proposed work from HOP/competent authority as per DOP	0	0
2	Preparation of detailed tender documents by concerned department	0	2
3	Floating of NIB	1	1
4	Issue of bid documents	2	4
5	Receipt of queries from bidders	6	7
6	Holding of pre-bid meeting/replies to queries/changes in bid documents	9	9
7	Receipt and opening of bids	12	12
8	Evaluation of offers and preparation of report including finance concurrence	12	14
9	Placing of the price bid evaluation report to HOP /Corporate Office, if required.	14	14
10	Receipt of approval from HOP/Corporate Office.	15	17
11	Pre award discussion with the successful bidder.	17	18
12	Placement of LOI.	18	18

NOTE : 1. The periods shown above for various activities also include the time to be taken by NEEPCO's consultants, if any, for preparation of bid documents to evaluation of the bids.