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ANNEXURE-IV 

2.7 Schedule of payment:-  

I) Group 1 Works: 100% Payment against the works carried out on actual basis shall be 

released to the Contractor based on the satisfactory completion of items of works as per 

the BOQ (Annexure A & B). The Contractor may raise running bills for the purpose. 

II) Group 2 Works: Payment as percentage of the quoted Lump Sum Fixed Price shall be 

released to the Contractor based on the achievement of the following milestones. 

a. On Completion of Hydrological Studies, its submission and approval by CWC:  

(i) On completion of Water Availability Studies and its submission – 10% 

(Ten Percent). 

(ii) Approval of CWC to the Water Availability Studies – 5% (Five Percent). 

(iii) On completion of Flood Studies and Sedimentation Studies and its 

submission – 3% (Three Percent). 

(iv) Approval of CWC to the Flood Studies and Sedimentation Studies – 2% 

(Two Percent). 

b. Completion of Power Potential Studies and its submission – 5% (Five percent). 

c. Acceptance of Power Potential Studies by CEA – 5% (Five percent). 

d. Preparation of detailed geotechnical report and its submission - 10% (Ten 

percent). 

e. Submission of Design report (which shall include all Civil / Hydro-Mechanical / 

Electro-Mechanical design calculations, analysis and AutoCAD drawings, 

complete) – 10% (Ten percent). 

f. Submission of Report on Construction Planning, Cost Estimation and financial 

evaluation – 5% (Five percent). 

g. Submission of Draft DPR in all respects – 25% (Twenty Five percent). 

h. Acceptance of Detailed Geotechnical Report by GSI – 5% (Five Percent) 

i. Completion of appraisal of the DPR in all respect by the CEA, CWC, GSI and/or 

MOP and other statutory authorities, as applicable, and approval of the same or 

otherwise: 

(i) Approval from CWC Dam Directorate and HCD Directorate – 5% (Five 

Percent). 

(ii) Completion of appraisal of the DPR in all respect and announcement of 

TEC meeting – 5% (Five Percent). 

(iii) Accordance of TEC and submission of modified DPR – 5% (Five 

Percent). 

• Note: 

Milestones d & e shall be parallel and there will not be any restriction on 

sequence between these 2 (two) milestones. 


