
Sl. No. Item Description 
 Estimated Cost

(Rs. in Crore)  

A Main Plant works within EPC Package:

1 Main Plant Equipment (Supply) 593.78

2 Main Plant Civil Works 145.65

Sub-total 739.43

B Main Plant works outside EPC Package:

3
Raw Water Intake System at Gumti River and Water Conductor 

System
12.89

4 Outfall Drain 2.25

Sub-Total 15.14

Total Main Plant Works 754.57

C Non-Plant Costs

4 Land 3.25

5 Preliminary Investigation & Site Development 4.72

6 Construction Facilities and Non Plant Electrical works 5.89

7 Non Plant Civil Works 29.13

8 Mobile Crane & Special T&P including Water & Foam Tender etc. 1.00

9 Environment & Ecology 2.38

Sub-total (Non-Plant Cost) 46.37

D Other Costs 

10 Establishment/Construction Supervision, Security Expenses  etc. 77.81

11 Miscellaneous expenditure 6.22

Sub-total (Other Costs)  84.03

 Total Hard Cost 884.97

 Interest During Construction 75.82

 Total Capital Cost 960.79

Note :

TRIPURA GAS BASED POWER PROJECT (101 MW), MONARCHAK

PROJECT COST ESTIMATE

Revised Cost Estimate at December, 2012 Price Levels

2. Revised cost estimate is based on actual works done/awarded/under execution.

1. Approved Cost is updated to Dec. 2012 Price Levels


