
     Annexure-II 

5 MW GRID INTERACTIVE SOLAR PV POWER PROJECT AT  MONARCHAK  WEST TRIPURA, INDIA 

PRE BID QUERIES of prospective bidder and Clarification / Replies of NEEPCO 

      

SL NO  DOUMENT  CL/PAGE NO CLAUSE L & T ' S  
QUEIRES 

NEEPCO's Reply 

Comm
ercial 

     

1 ITB,Vol-1 ,Sec - II  CL .No :20 
Page ;No26 

"The successful Bidder 
shall submit a 

comprehensive list of all 
the goods to be imported 

into India under the 
Contract to enable the 

Purchaser to obtain the 
import license with 

endorsement of Project 
imports for availing 

concessional rate of 
Customs and Import 

duties, if any. Additional 
liability of Customs and 
Import duties or penalty 

thereon, due to any 
discrepancy in the said list 

of goods or due to any 
other lapse of the 

Contractor in this regard, 
shall be to the account of 

the Contractor." 

Tender document 
doesn’t talk about 

getting exemption on 
Excise duty or MNRE 
Exempetions, please 

clarify it can be 
proceessed. 

 

2 GTC,Vol-1 ,Sec-III,
Part-A  

Cl.No: 
33.10Page .No:36 

"The Contractor should 
warrant for each block the 
output of Solar Module(s) 

for at lease 90% of its 
actual capacity or 
requisite capacity 

( whichever is lower) after 
initial 10 years & 80% of 

its actual capacity or 
requisite capacity 

( whichever is lower) after 
25 years from the 

completion of 
Performance Guarantee 

Tests." 

We request NEEPCO 
to change this clause 

as 
"The Contractor should 
warrant for each block 

the output of Solar 
Module(s) for at lease 

90% of its actual 
capacity or requisite 

capacity ( whichever is 
lower) for the initial 10 

years & 80% of its 
actual capacity or 
requisite capacity 

( whichever is lower) 
for the remaining years 
limited to 25 years from 

the completion of 
Performance 

Guarantee Tests. 

 

3 GTC,Vol-1 ,Sec-III,
Part-A  & 

ITB,Vol-1 ,Sec - II  

CL.No:33.10 
Page .No:36 & 
CL.No:22.1.1 
Page.No: 29 

"If the contractor fails to 
achieve guaranteed 

annual energy of 8.322 
MU (19% CUF) 

in the first year, for the 
reasons attributable to the 
contractor, penalty will be 

levied 
at the rate of Rs.215.8 
( Rupees two hundred, 
fifteen and eight paisa) 

only per 
KWH for the shortfall in 

energy from the 
guaranteed value."  AND 

There is a discrepancy 
between the amount 
mentioned in words & 
Digits…Kindly clarify.. 

 



To bring the bidders 
satisfying the technical & 
commercial requirements 
at par during evaluation , 
loading at the rate of INR 

107.9 ( Rupees One 
hundred seven and nine 

paisa) only per KWH ( Kilo 
Watt Hour) for equating 

the guaranteed output 
offered from the Solar 

Power Plant with respect 
to the minimum annual 

power generation of 8.322 
MU as base. ( Clause 

No.17.0 of Vol-2, Part –I, 
General Tech. 

Information) 

4 GTC,Vol-1 ,Sec-III,
Part-A /  

CL.No:34 & 33.10 
Page.No: 36 

"If the contractor fails to 
achieve guaranteed 

annual energy of 8.322 
MU (19% CUF) 

in the first year, for the 
reasons attributable to the 
contractor, penalty will be 

levied 
at the rate of Rs.215.8 
( Rupees two hundred, 
fifteen and eight paisa) 

only per 
KWH for the shortfall in 

energy from the 
guaranteed value 

AND 
If, Module(s) fail(s) to 

exhibit such output at the 
end of 10 years, the 
Contractor will either 

Compensate the 
Purchaser with an amount 

equivalent to the loss of 
revenue from the 11th to 
25th year which shall be 
calculated based on Net 
Present Value of amount 

of loss of revenue from 
11th to 25th year 

discounted at the rate of 
Purchaser’s cost of 

capital. 

It is well understood 
from the tender 
documents clause 
34.0 ,the LD rate 
@215.8 Rs/KWH is 
computed based Net 
generation value, 
however it is again 
insisted to compensate 
because of such 
performance, please 
clarify this dual penalty 
clause 

 

5 General   Kindly specify the 
value of Non- Judicial 
stamp paper on which 

the EMD bank 
guarantee shall be 

executed. 

 

6 General   Is High sea sale 
transactions for 
importing equipments 
are possible under this 
contract….? 

 

7 General   We understood from 
the Tender documents 
as EPC bidder we can 
make a collaboration 
with a module 
manufacturer who are  
from out side the 
country, please confirm 

 



8 General   Please confirm 
whether an EPC bidder 
can team up with more 
than one Module 
Manufacturer as 
associate to participte 
in the tender. 
Please confirm 
whether one Module 
manfucaturer can 
make associate with 
Multiple bidders on the 
same tender. 

 

9 General   Can a Module 
manufacturer be a 
bidder directly to 
NEEPCO an at the 
same time sign a deed 
for associate with other 
EPC bidder.Please 
confirm 

 

10 General  CVs of Key personnel As a standard 
document, we would 
like to submit the Data 
Sheet 4A in our format. 
We request you to 
confirm the same. 

 

11 General  Payment Terms and 
Mode of Payment 

Please provide the 
details of NEEPCO 
E-payment procedures 
and methods, we 
would like also clarify 
whether any LC will be 
opened on name of 
Contractor, if so please 
confirm. 

 

12 GTC / Vol I/Sec III / 
Part -B 

CL.No: 3.2 Page.No: 4 "All registration, 
permission, inspection, 

rights etc required for the 
execution of the 

Contract shall be 
arranged by the 

Contractor at his own 
cost" 

What all are the 
permits & Approvals 
need to be taken by 

contractor..?? Kindly 
elaborate. 

 

13 ITB,Vol-1 ,Sec - II  CL.No: 11.2  
Page.No:14 

"The Bid Guarantee shall 
be made payable without 

any condition to the 
Purchaser. The Bid 

Guarantee shall be valid 
for a minimum period of 
240 (Two Hundred and 

Forty) days 
and 04(four) weeks 

thereafter from the date 
set for opening of Bids." 

Do we need to extend 
the EMD validity ,If the 
date of opening of the 

bid is extended..? 

 

14 GTC / Vol I/Sec III / 
Part -A  

CL.No :2.4 Page.No: 7 Order of Priority What does the 
Contract data means in 

Order of Priority ?, 
Please clarify 

 

15 GTC / Vol I/Sec III / 
Part -B  

 Cl.No : 20.2 
Pge.No :15 

On completion of 
inspection, checking and 

after the 
pre-commissioning tests 

are 
satisfactorily over, the 

complete equipment shall 
be placed on initial 

operation of 1 (one) 
month or as directed by 

Intial operation shall be 
clarified/declared 

better, request you to 
please revise the 

clause 

 



the Engineer-in-charge, 

16 GTC / Vol I/Sec III / 
Part -A  

CL.NO : 9.0 
Page .No:12 

Time-The Essence of 
Contract 

We would like add one 
more clause under 

Time as below 
Any contractor delay or 

contractor failure to 
meet the milestone 

agreed by the parties in 
the contract casused 

by Employer/Engineer 
In Charge failure  for 

qcquiring/providing 
legal& Physical 

possesion of site & 
Right of access to site 

wil be liability of Owner 
and the contract shall 
be entitled to request 

abd extension of 
delayed time 

 

17 GTC / Vol I/Sec III / 
Part -B  

CL.No : 34  Page.No: 
23 

No extension of 
completion time shall be 

granted on account of 
heavy monsoon 

We request NEEPCO 
to evaluate a period of 
extension of time  after 

taking into 
consideration the 

nature of the work 
delays and 

practicability of its 
execution during the 
period of extension 
since this condition 

may fall into 'floods', 
'unusually severe 

weather' as given in 
clause 41.3 Force 

Majuere 

 

18 ITB  / Vol I/Sec II  CL.No : 18.7 Page.No: 
25 

The rates quoted by the 
Bidders for Construction 
Works shall be inclusive 

of forest royalty, 
monopoly tax, mahal 

charges, Octroi, Work 
Contract Tax (wherever 

applicable), 

Please clarify these 
taxes and its 

implications in the 
contract. 

 

19 NIB CL.No :1.6  Page.No:4 "They shall submit at least 
3 (three) copies of their 
completed audited Annual 
Reports for the last 3 
(three) years" 

Since the bid 
dcocument shall be 
submitted in 3 copies , 
we understand that 
along with each bid 
copy only one copy of 
the audited financial 
annual reports for the 
last three years have to 
be attached. 

 

20 General  Corrigendum No :2 It is observed that the 
submission date is 

extended to 02.01.13, 
please confirm when 

the Bid shall be opened 

 

21 ITB / Vol I/Sec II  CL.No :22.2.2  
Page.No: 30 

Deviations from or 
objections or reservations 
to critical provisions such 

as those concerning 
performance security, 

warranty, force majeure, 
payment terms, 

completion time, 

As acceptability / non 
acceptability of the 
deviation from the 
General Terms and 
Conditions, Technical 
Specifications and the 
Bid Drawings, as 
contained in the Bid 

 



applicable law and taxes 
& duties will be deemed to 

be a material deviation 

documents, shall be 
judged by the 
Purchaser, we request 
you to consider these 
deviations are not 
liable for bid rejection 
rather it can be 
evaluated by the 
Purchaser 
We also observed 
there is  a deviaton 
schedule in bid 
document which can 
be furnished and 
submitted by Bidder, 
please clarify the 
neccessity of it.  

  ITB / Vol I/Sec II 
/22.2  

CL.No :9  Page.No: 37 All Bidders are cautioned 
that Bids containing any 
deviation from the basic 
parameters in respect of 

General Terms and 
Conditions, Technical 

Specification and the Bid 
Drawings, as contained in 

the Bid documents, are 
liable for rejection. 

  

22 GTC / Vol I/Sec III / 
Part A  

CL.No : 33.3 
Page.No:35 

In the event of emergency 
where, in the judgment of 

the Engineer-in-charge, 
delay would 

cause serious loss or 
damage, repairs, 

replacement, rectification, 
adjustment etc. may be 

done by the 
Engineer-in-charge or by 

any other Agency chosen 
by the Engineer-in-charge 

at the cost of the 
Contractor and without 

any advance notice to the 
Contractor. 

We request NEEPCO 
to revise this clause as 

the Contractor will be 
notified with an 

advance notice in case 
of other Agency 

chosen by 
Engineer-in-charge 

 

23 GTC / Vol I/Sec III / 
Part A 

CL.NO :42.1.2 Page 
No: 40 

Payments for foreign 
currency portion of the 
Contract Price will be 

made in US Dollar, 
Japanese Yen, Swiss 

Francs, Euro etc. 
whichever is applicable. 

The Indian Rupee portion 
of the Contract Price 

stated in the Contractor’s 
Bid will be paid in Indian 

Rupees. 

We observed the given 
two clauses are 

inconsistent, please re 
confirm the clauses 

 

24 ITB / Vol I/Sec II  CL.NO :13.17(a)  
Page No: 19 

Unless otherwise 
provided, all reference of 

sums of money shall refer 
to Indian Currency 

and all payments by the 
Corporation under the 

Contract shall be made in 
Indian 

Currency. 

  

25 GTC / Vol I/Sec III / 
Part A   

CL.NO : 48.4 Page 
No:47 

If any equipment that fails 
more than 2 (two) times 
during Warranty Period, 

such defective 
equipment/components/p

We request NEEPCO 
to revise or omit this 
clause as Defective 
equipments shall be 
repaired or replaced 

 



arts/sub parts shall be 
replaced. However, 

defective electric motors 
shall be replaced and not 

repaired. 

depends on the defect 
and condition of the 

equipment installed at 
site. 

26 GTC / Vol I/Sec III / 
Part A  

CL.NO : 55.2 Page 
No: 50 

In the event of the 
Contractor not being able 

to supply the materials / 
equipments or carry out 
the work and services in 

accordance with the 
terms of the Contract, the 
Purchaser shall have the 

right to recover any 
payments made from the 

Contractor and or from his 
assets etc., 

Please clarify the word 
'asset' reffered here. 

 

27 GTC / Vol I/Sec III / 
Part B  

CL.NO :14.1  Page 
No:11 

Facilities to be provided 
by the Contractor 

..These tools and tackles 
shall not be removed from 
the site without the written 

permission of the 
Engineer-in-Charge. 

This clause talks about 
removal of 

Tools&Tackles from 
Site, we feel we would 

not require Employer 
consent for reasons 
attribute to our own 
concern. Hence we 

request you to remove 
this clause. 

 

28 General    Please suggest the 
expected of date of 
award of contract in 

order to evaluate the 
working conditions on 

monsoon periods 

 

29 General   Is there any clauses for 
Changes in 

Taxes/duties and 
Laws, please advise. 

 

30 GTC / Vol I/Sec III / 
Part A  

CL.No : 17 Page 
No:23 

"The Purchaser reserves 
the right to terminate the 
Contract either in part or 

in full due to reasons 
other than those 

mentioned under the 
Clause entitled 

“Contractor’s Default”. 
The Purchaser, shall, in 

such an event, give 
15(fifteen) days notice in 
writing to the Contractor 
of his decision to do so." 

The employer shall 
return the original Bank 
Guarantees submitted 
under the contract and 

also return the 
indeminty bond subject 

to the contractor and 
refund unadjusted 

advance amounts . 

 

31 GTC / Vol I/Sec III / 
Part A  

CL.No : 17 Page 
No:23 

Termination We would like add one 
more clause under 

Termination as " 
Termination by 

Contractor" which can 
be further read as 

below 
a) if the Employer has 

failed to pay the 
contractor any sum 

due under the contract 
within specified period, 

has failed to approve 
any invoice without just 

cause pursuant to 
Payment Terms of the 
contract aggreement, 

the contractor may give 
a notice to the 

 



employer that requires 
payment of such sum, 

requires approval of 
such invoice or 

supporting documents, 
as the case may be. If 

the Employer fails to 
pay such sum, fails to 
approve such invoice 

or supporting 
documents or give it 

reason for withholding 
such approval within 

14 days after receipt of 
Contractor notice 

or 
b) the contractor is 

unable to carry out any 
of its obligations under 

the contract for any 
reason attributable to 

Employer 

32 GCC/Vol - I / Sec-III 
/ Part -B  

CL.No : 2.1 Page 
No :3 

"The Corporation will 
provide at the work sites 

the Right-of-Way for 
permanent works or 

installations, the site for 
Contractor's colony, 

ditches and Right-of-Way 
for access thereto 

over routes established 
by the 

Engineer-in-charge. The 
Contractor will be 
permitted to use 

such right exclusively for 
execution of the Contract. 

The Contractor shall 
supply to the 

Corporation, after the 
award of the Contract, the 

exact details of the land 
required by him 

for the work at the sites." 

We understood from 
the bid documents, all 

Right of Way works will 
be taken care by 
NEEPCO.Please 

confirm 

 

33 GCC/Vol - I / Sec-III 
/ Part -B  

CL.No : 25 Page 
No :19 

"The Contractor shall 
obtain all risk insurance 

policies adequately 
covering the total risk of 

transportation of the 
materials and equipment 

to be supplied by him 
under the Contract, 

and will obtain 
Storage-cum-Erection 
policy for the materials 

and equipment to be 
erected 

by him under the 
Contract, in the joint 

names of the Purchaser 
and the Contractor, and to 
be kept valid till the plant 

and equipment is taken 
over by the Owner" 

We understand that 
NEEPCO will take care 

of the insurance 
requirements of the 

plant during the O & M 
period .Kindly confirm 
Please provide force 

majuere conditions for 
O&M 

 

Techni
cal 

     



34 ----- Single line diagram  Intermediate 11kV 
voltage system in 
between inverter 

generated voltage and 
33kV power evacuation 

system. 

We propose to step up 
the inverter output AC 

voltage  directly to 
33kV by using 33kV 

inverter transformers, 
33kV indoor 

switchboard and two 
pole outdoor structure. 
 This arrangement will 

avoid 11kV 
switchboard, 33kV 

switchyard and power 
evacuation 

transformer.  Kindly 
confirm. 

 Refer minutes of 

Pre-Bid Meting 

dtd. 20-12-12 

35 Vol-2, Part-II, 
section-III 

Cl.No.1.2, page No.4 Inverter transformer 
neutral earthing & vector 

group 

Inverter duty 
transformer neutral 

shall not be 
earthed(floating 

nuetral) as per Inverter 
manufacture 

recommendation and 
solidlly/resistance 

earthing  is not 
advisable. System is 
unearthed and Earth 

fault protection will be 
covered through 

Neutral displacement 
relay in HT swgr.  Also 

inverter transformer 
vector group shall be 
confirmed as per the 

inverter manufacturer 
recommendation. 

Neutral Earthing 

and Vector 

grouping shall be 

as per System 

Requirement. 

36 ----- Single line diagram  Inverter Transformer 
rating & LT panel for 

block-5 

The LT panel No.5 
used for connecting 

inverter No.9 will be a 
single standalone 

panel (without busbar 
arrangement) and 
rating of  inverter 

transformer -5 shall be 
630kVA.  Kindly 

confirm. 

 Refer minutes of 

Pre-Bid Meting 

dtd. 20-12-12 

37 ----- Single line diagram  Accuracy class of CT & 
PT in HT switchboard 

If individual inverter  
block generation has to 

monitored in 33kV 
level, the accuracy 

class of CT, PT and 
meters has to be better 

than the class 
indiacted in the SLD.  

Kindly confirm. 

Agreed 



38 Vol-2, Part-I Cl.No.8, Page No.6 Synchronisation shall be 
done at LT as well as 

11kV level 

Synchronisation & grid 
islanding shall be done 

by the inverter.  No 
synchronisation facility 
shall be provided in LT 

& HT switchgear. 

Agreed 

39 Vol-2, Part-II, 
section-IV 

Datasheet, Page  
No.14 

Short time rating of 11kV 
switchgear 

Short time rating has 
been indiacted as 

12.5kA for 3 sec. which 
seems to be too low.  

Kindly confirm. 

 

40 Vol-2, Part-II, 
Section-XI 

Cl.No.1, Page No.2 Separate bay shall be 
provided in the 11kV 

switchgear to meet the 
illumination requirement. 
The illumination system 

should have changeover 
facility to station auxiliary 
power. One line of 415V 
from TGBP project shall 

be kept for emergency 
services. 

As per the SLD only 
one auxiliary 

transformer (Rating 
250kVA) has been 

indiacted, no feeder 
has been shown for 

lighting transformer in 
11kV switchboard. 

Details of emergency 
supply shall be 

furnished, also confirm 
the required 

arrangement for 
auxiliary & illumination 

system. 

 Refer minutes of 

Pre-Bid Meting 

dtd. 20-12-12 

41 Volume -3 Cl.2.04, Page No.4 Quantity of 33kV LA Quantity of LA has 
been indicated as 4 

Nos in the BOQ, but as 
per SLD 12 Nos are 

required.  Kindly 
confirm. 

Refer revised SLD 

42 Vol-2, Part-II, 
section-V 

Cl.No.3 vi, Page No.3 Short time rating of 33kV 
system 

Short time rating has 
been indiacted as 

12.5kA for 3 sec. which 
seems to be too low.  

Kindly confirm. 

40kA for 1 Sec 

43 Vol-2, Part-II, sec-II 
/ Vol-3 

Cl.No.5.04, page no.3 
/ Cl.No.2.12 page no.7 

Transmission line 
distance 

Distance between 
proposed 33kV 
switchyard and 

substation has been 
indiacted as 1km in 

some places in 
specifion and 6 km in 

one place.  Kindly 
confirm the exact 
transmission line 

distance. 

1km (approx) 

33kV Line 

44 Vol-2, Part-II, 
sec-IV 

Cl.No.Xxii, Page No.4 Proper interlocking 
scheme shall be 

envisaged for operation of 
incoming and bus coupler 
breakers through source 

undervoltage relay 
contacts and breaker 

position contacts. 

Switchboard will be 
provided without 

buscoupler as per the 
SLD.  Kindly confirm. 

Refer revised SLD 



45 Vol-2, part-II, sec-VI Cl.No.1.01, page no.2 11kV cable will be 
unearthed grade suitable 

for use in medium 
resistance earthed 

system 

Earthed 11kV cable, 
suitable for solidlly 

earthed system will be 
provided. 

 Refer minutes of 

Pre-Bid Meting 

dtd. 20-12-12 

46 Vol-2, part-II, sec-VI Cl.No.1.03, page no.2 4 Sq.mm copper 
conductor cables will be 

used for CT circuits. 

Cable size shall be 
selected ensuring the 

total loop burden 
across the CT is less 

than the selected 
burden of CT. 

As per 

Specification 

47 Vol-2, part-II, sec-II Cl.No.11.05, page 
no.10 

LT cable be of  copper 
only. 

Copper cable will be 
provided for cross 

section less than 10 
Sq.mm. Above 10 
Sq.mm aluminum 

cable shall be 
provided. 

As per 

Specification 

48 Volume-2,Part-II, 
Section-II 

Cl.No.6.03,Page no.5. All arrays/rows of 
modules shall have 

sufficient number of water 
points, 

sufficient number of hose 
pipes of required length, 

nozzles and pumps 
shall be provided for 

water cleaning system. 

Portable Water  for 
module cleaning is 

required. Please 
cleariify whether GMR 
will supply water if we 

don’t get required 
quality water from 

Borewell. 

As per 

Specification 

 


